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MEMORANDUM FOR: Chief, Speeial Contracting & Prccurement S‘t&ff
TESG/ NPIC

$ Request for Extension of Perio& of Performsnce «
- Contract 25X1

1, The attached letter, received on & March 1970, from the
Electronic Resenrch laboratory, Corning Gmss Works, concerns Contract
5is. 'Improved Remr Projection Screen," It contains a request 25X1
nth extension of the Period of Performance s at no inérease

2. Investigation, by the Project Monitor, of the causes leading
to this request; indicates that a combination of unfortunate circume
stances entirely beyond the control of the Conbractor was 9 blame.
Specif:.cany, the transportation and cormmunicaticn links between the
widely separated Gon‘tmctnz-, Bub~Contractor, and Supplier of raw i“ﬂm
have- been-»%be primary couses of the slowstoun in performance. , < e

3. In viev of the Contractor's past pérformance and the unusually )
good chance of realizing & superior sereen muaterial, it would appee.r
that an extengion of time would de 4o the Gevemment' & advants

4, It is reconmended, therefawm 2t an eéxtenzion of the Period
of Performance under Oantmc‘h Imprmre& Rear Projection Screen,” 25X1
be granted, with the unﬁerst&néiﬁg that no additional funds will be
required.

5. In neeordance with your verbal fequest; the Project Monitor has
interrogated the Comtractor and fGetermined thet & contract terminntion
date of 30 June 1970, in lieu of 15 July 1970, would be acceptable >
ai‘though undesirable.

- 25X1
Chief,; Research & Engineering Division,
TS8G
Attachmerits
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